File	Address	Date Received	Date ¹ Deemed Incomplete	Date ¹ Deemed Complete	150 day cut off (Rezoning)	180 day cut off (Plan of Sub.)	300 day cut off (OPA)	Applicant/ Agent	Days since Received and/or Deemed Complete as of August 14, 2018
Ward 1									
UHOPA-18-005* ZAC-18-012	235 Main St. W., Hamilton	22-Dec-17	n/a	19-Jan-18	n/a	n/a	20-Jul-18*	Urban Solutions Planning & Land Development	235
Ward 2									
UHOPA-17-041* ZAC-17-090	80 and 92 Barton St. E and 215 and 245 Catharine St. N., Hamilton	29-Nov-17	n/a	14-Dec-17	n/a	n/a	27-Jun-18*	IBI Group	258
UHOPA-18-004* ZAC-18-009	299-307 John St. S., Hamilton	22-Dec-17	n/a	19-Jan-18	n/a	n/a	20-Jul-18*	Urban Solutions Planning & Land Development	235
ZAC-18-013	122 & 126 Augusta St. & 125 & 127 Young St., Hamilton	21-Dec-17	n/a	25-Jan-18	20-May-18	n/a	n/a	Urban Solutions Planning & Land Development	236
UHOPA-18-007* ZAC-18-020	468, 470, 474 and 476 James St. N., Hamilton	09-Mar-18	n/a	27-Mar-18	n/a	n/a	05-Oct-18*	SvN Architects + Planners	158

File	Address	Date Received	Date ¹ Deemed Incomplete	Date ¹ Deemed Complete	150 day cut off (Rezoning)	180 day cut off (Plan of Sub.)	300 day cut off (OPA)	Applicant/ Agent	Days since Received and/or Deemed Complete as of August 14, 2018
Ward 2 cont'd								<u>, </u>	
UHOPA-18-008* ZAC-18-024	600 James St. N., Hamilton	29-Mar-18	n/a	23-Apr-18	n/a	n/a	23-Jan-19*	Bousfields Inc.	138
Ward 4									
UHOPA-18-006* ZAC-18-010 25T-201802	20 Reid Ave. N., Hamilton	22-Dec-17	n/a	16-Jan-18	n/a	20-Jun-18	18-Oct-18*	MHBC Planning Limited	235
ZAC-18-027	256 Parkdale Ave. N., Hamilton	24-Apr-18	n/a	24-May-18	21-Sep-18	n/a	n/a	T. Johns Consultants Inc.	112
Ward 7									
ZAC-18-008	370 Concession St., Hamilton	21-Dec-17	n/a	22-Jan-18	20-May-18	n/a	n/a	Urban Solutions Planning & Land Development	236
UHOPA-18-010* ZAC-18-025 25T-201803	221 Genoa Dr. and 1477 Upper James St., Hamilton	12-Apr-18	n/a	10-May-18	n/a	09-Sep-18	09-Oct-18*	MHBC Planning Limited	124

File Ward 8	Address	Date Received	Date ¹ Deemed Incomplete	Date ¹ Deemed Complete	150 day cut off (Rezoning)	180 day cut off (Plan of Sub.)	300 day cut off (OPA)	Applicant/ Agent	Days since Received and/or Deemed Complete as of August 14, 2018
ward 8	T	1				1	1	I	I
ZAC-18-022	35 Sabrina Blvd., Hamilton	15-Mar-18	n/a	09-Apr-18	12-Aug-18	n/a	n/a	Urban Solutions Planning & Land Development	152
ZAR-18-026	865 West 5 th St., Hamilton	13-Apr-18	n/a	27-Apr-18	10-Sep-18	n/a	n/a	WEBB Planning Consultants Inc.	123
Ward 9									
ZAR-18-030	222 First Rd. Stoney Creek	04-May-18	n/a	05-Jun-18	01-Oct-18	n/a	n/a	IBI Group	102
Ward 10									
ZAC-18-017	560 Grays Rd., Stoney Creek	18-Jan-18	n/a	26-Jan-18	17-Jun-18	n/a	n/a	IBI Group	208
Ward 11									
UHOPA-18-001* ZAC-18-003 25T-201801	78 and 80 Marion St. and 3302 and 3306 Homestead Dr., Glanbrook	01-Dec-17	n/a	18-Dec-17	n/a	30-May-18	29-Jun-18*	Urban Solutions Planning & Land Development	256

File	Address	Date Received	Date ¹ Deemed Incomplete	Date ¹ Deemed Complete	150 day cut off (Rezoning)	180 day cut off (Plan of Sub.)	300 day cut off (OPA)	Applicant/ Agent	Days since Received and/or Deemed Complete as of August 14, 2018
Ward 11 cont'd		Г	Г		T	Г	1		
ZAC-18-005	42, 44, 48, 52 and 54 Lakeshore Dr., Stoney Creek	15-Dec-17	n/a	16-Jan-18	14-May-18	n/a	n/a	A.J. Clarke & Associates Ltd.	242
UHOPA-18-003* ZAC-18-007	3331 Homestead Dr., Glanbrook	19-Dec-17	n/a	16-Jan-18	n/a	n/a	17-Jul-18*	IBI Group	238
ZAA-18-006	3600 Guyatt Rd., Glanbrook	20-Dec-17	18-Jan-18	24-Jan-18	19-May-18	n/a	n/a	Larry Freeman	202
ZAR-18-023	5050 Harrison Rd., Glanbrook	23-Mar-18	n/a	04-Apr-18	20-Aug-18	n/a	n/a	GSP Group	132
UHOPA-18-011* ZAC-17-088	1912 Rymal Rd. E., Glanbrook	04-May-18	n/a	22-May-18	n/a	n/a	28-Feb-18*	Wellings Planning Consultants Inc.	84
Ward 13									
UHOPA-17-040* ZAC-17-088	264 Governors Rd. Dundas	28-Nov-17	n/a	13-Dec-17	n/a	n/a	26-Jun-18*	Urban Solutions Planning & Land Development	259

Appendix "B" to Report PED18160 Page 5 of 5

Active Development Applications Deemed Complete After December 12, 2017 (Effective June 25, 2018)

File Ward 15	Address	Date Received	Date ¹ Deemed Incomplete	Date ¹ Deemed Complete	150 day cut off (Rezoning)	180 day cut off (Plan of Sub.)	300 day cut off (OPA)	Applicant/ Agent	Days since Received and/or Deemed Complete as of August 14, 2018
vvalu 15		1					<u> </u>		
ZAC-18-011	21 Mill St. N., Hamilton	22-Dec-17	n/a	18-Jan-18	21-May- 18	n/a	n/a	A.J. Clarke & Associates Ltd.	235
ZAR-18-015	5 Hamilton St. N., Flamborough	16-Jan-18	n/a	24-Jan-18	15-Jun-18	n/a	n/a	A.J. Clarke & Associates Ltd.	210
ZAR-18-019	167 Highway 5 West, Flamborough	23-Feb-18	n/a	22-Mar-18	23-Jul-18	n/a	n/a	IBI Group	172

Active Development Applications

- 1. When an application is deemed incomplete, the new deemed complete date is the day the new materials are submitted. In these situations, the 150, 180, 210 & 300 day timeframe commences on the date the new materials were submitted. In all other situations, the 150, 180, 210 & 300 day timeframe commences the day the application was received.
- 2. In accordance with Section 34 (11.0.0.0.1), of the *Planning Act*, the approval period for Zoning By-law Amendment applications submitted concurrently with an Official Plan Amendments, will be extended to 210 days.
- 3. In accordance with Section 17 (40.1) of the *Planning Act*, the City of Hamilton has extended the approval period of Official Plan Amendment applications by 90 days from 210 days to 300 days. However, applicants can terminate the 90 day extension if written notice to the Municipality is received prior to the expiration of the 210 statutory timeframe.