CITY OF HAMILTON

CAPITAL PROJECTS BUDGET APPROPRIATIONS OF \$250,000 OR GREATER AND CAPITAL PROJECT RESERVE FUNDING REQUIRING COUNCIL APPROVAL FOR THE PERIOD COVERING JULY 1, 2023 THROUGH SEPTEMBER 30, 2023

Appropriated/ Transferred From	Description	Appropriated/ Transferred To	Description	Amount (\$)	Council Approval / Comments				
Healthy & Safe Communities (Tax Budget)									
Reserve#108020 Acct#49412	Unallocated Capital Levy	Acct#49412	Station 30 Renovations		Station 30 Renovations - Project #7642341102 was approved in the 2023 Capital Budget for a total of \$688,000, funded from the discretionary block funding shared equally between Fire and Paramedics. The initial Class D estimate for exterior wall cladding and overhead door frame repairs was completed in early 2023 and was estimated at a cost of \$691,700. The Class A estimate completed later in 2023 was estimated at \$1,500,000. This is a request to increase the budget for this project to fund the difference in estimated costs.				
Project#7402251100 Acct#49412	Annual Equipment Replacement	Project#7402351100 Acct#49412	Annual Equipment Replacement	412,221.19	Transfer of funds from 2022 to 2023 to consolidate the procurement of the volunteer pager system as well as other pieces of equipment including bunker gear, saws, and hazmat equipment. These items are currently budgeted under both years.				
Healthy & Safe Commun	ities (Tax Budget) Total			\$ 1,224,221.19					
Public Works (Tax Budg	et)								
Reserve#108020 Acct#49412	Unallocated Capital Levy	Project#4032319109 Acct#49412	Wilson - Victoria to Sherman - CASH FLOW	1,572,000.00	Through the Budget Process, Council has approved \$6,550,000 (\$2.8M of which is Cash Flowed in 2025) for this project. However, in the process of detailed design for Wilson St., scope was added for the resurfacing of a portion of Ashley St. (\$100K) and the addition of a pedestrian crossing at the intersection of Wilson St. and Emerald St. N. (\$200K) as a request by the Council/residents at the PIC, including the addition of traffic signal infrastructure. It was als determined that additional funds would be required in the roads budget to account for excess soils costs (roughly \$1.1M). In addition, \$172K is required to offset inflation and increased labour costs. These works are LRT related so there is a risk to LRT schedule should we delay the tendering of this contract.				

CITY OF HAMILTON

CAPITAL PROJECTS BUDGET APPROPRIATIONS OF \$250,000 OR GREATER AND CAPITAL PROJECT RESERVE FUNDING REQUIRING COUNCIL APPROVAL FOR THE PERIOD COVERING JULY 1, 2023 THROUGH SEPTEMBER 30, 2023

Appropriated/ Transferred From	Description	Appropriated/ Transferred To	Description	Amo	ount (\$)	Council Approval / Comments			
Reserve#108020 Acct#49412	Unallocated Capital Levy		CP Minor Mtnc Ward 3 CCBF	Ü	482,000.00	Council has previously approved \$2M for this project. However, in the process of detailed design for Sherman Ave. N., scope was added for the full reconstruction of the portion of the road between Wilson Street and Cannon St. E., and the addition of complete streets elements (\$300K). It was also determined that additional funds would be required in the roads budget to account for excess soils costs (roughly \$130K) and the reconfiguration of the intersection of Wilson St. and Cannon St. E. In addition, \$52K is required to offset inflation and increased labour costs. These works are LRT related so there is a risk to LRT schedule should we delay the tendering of this contract.			
Project#7102054003 Acct#49412	Alexander Park Community Hub Feasil	b Project#4241609110 Acct#49412	Recreation & Community Hub		273,416.95	Alexander Park Community Hub Feasibility was created for the Feasibility phase of the Alexander Park field house project. This appropriation consolidates the balance to Project#4241609110 for design & construction.			
Public Works (Tax Budg	et) Total			\$	2,327,416.95				
Public Works (Rate Bud	get)								
Reserve#108015 Acct#49412	Waterworks Capital	Project#5142371309 Acct#49412	Wilson - Victoria to Sherman		2,729,000.00	Through the Budget Process, Council has approved \$5,000,000 for this project. However, in the process of detailed design for the watermains on Wilson St., scope was added for an additional valve chamber and associated works (\$600K) for operational purposes. It was also determined that additional funds would be required in the watermain budget to account for excess soils costs (roughly \$1.1M), and the replacement of sanitary laterals (\$750K) that will be directly impacted by the watermain construction. In addition, \$279K is required to offset inflation and increased labour costs. These works are LRT related so there is a risk to LRT schedule should we delay the tendering of this contract.			
Public Works (Rate Bud	get) Total			\$	2,729,000.00				
Project Totals				\$	6,280,638.14				
				v	-,,				