Pilot Timeline

ON DEMAND TRANSIT - TIMELINE

Start
Scope
Project Charter
RFI

Dec

RFI & RFP
RFI Review
RFP Prep

Jan-Feb

Mar-May

RFP
RFP Posting
RFP Evaluation
RFP Award

May-Aug

Design & Communication
System Design
Road Validation
Resourcing
Communication Strategy

Training & Test
Training – OPS, ADMIN
Test system 1-2 weeks
before launch

Aug-Sept

Sept 5

Launch
Go Live
Fall Board 2021