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Progress Made
Cannon St  /  Locke St  /  Governors Rd



2019 Project Updates
Progress Updates

Updated Status (as of Dec 2019) Number of Projects

Complete 1

Projected completion in 2019 1

2020 14

2020-2021 1

TBD 2

Ongoing 1

*The report also outlines 14 projects that were not on the original list. Of which, 4 are 
complete and the remaining 10 are in various stages of the design process.



Impact

1. Community Mobility
19 delayed projects limits the safe movement of people

2. Vision Zero
166 collisions, 137 injuries, and 2 deaths

3. Climate Emergency
Lack of progress in mode share



Next Steps

1. Identify barriers to project completion
2. Increase transparency in project 

selection and prioritization

3. Increase rate of cycling infrastructure 
implementation



Given 2019’s low rate of completion, 
what are the barriers to project 
completion and how can they be 
addressed for 2020?
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The City of Hamilton’s 
Core Principles for Public 
Engagement




