City of Hamilton Public Art Master Plan and Program - Annual Update Public Art Projects Status Update, April 2014

1.0 PROJECTS CURRENTLY IN PROGRESS

1.1 Battlefield Park Public Art – Ward 9

Location: Battlefield Park National Historic Site, Stoney Creek

Status: In construction, installation on site anticipated for June 2014.

Project Budget: \$300,000

Funding Source: \$50,000 Public Art funds, \$250,000 Battlefield Park

Master Plan

1.2 Farmers' Market District – Ward 2

Location: South side of York Boulevard at MacNab Street

Status: Adjudication phase, final six proposals selected by jurors and will

be ready for public input Spring 2014.

Project Budget: \$100,000

Funding Source: Public Art funds

1.3 Carter Park Mural Public Art – Ward 2

Location: Claremont Access wall at east side of Carter Park

Status: Call for Artists closed March 2014, 33 submissions received.

Project Budget: \$30,000

Funding Source: Graffiti Management Program

1.4 Fieldcote Walkway – Ward 12

Location: Fieldcote Walkway off Wilson Street Status: Call for Artist to be issued Spring 2014.

Project Budget: \$50,000

Funding Source: Public Art funds

1.5 Dundas Driving Park Phase 2 – Ward 13

Location: To be distributed along a route at Dundas Driving Park

Status: Call for Artists Spring 2014.

Project Budget: \$100,000

Funding Source: Public Art funds

1.6 Ward 1 Public Art Project— Ward 1

Location: TBD

Status: Community consultation 2014.

Project Budget: \$200,000

Funding Source: Ward 1 Area Rating

1.7 Waterdown Memorial Hall – Ward 15

Location: Waterdown Memorial Hall

Status: Initial planning phase, community consultation Fall 2014.

Project Budget: \$100,000

Funding Source: \$50,000 Public Art funds, \$50,000 Memorial Hall Project

1.8 King William Art Walk – Ward 2

Location: King William Street between James Street and Ferguson

Avenue

Status: Initial planning phase, final component of current King William Art

Walk Program.

Project Budget: \$70,000

Funding Source: Public Art funds

1.9 James North GO Station – Ward 2

Location: James Street North at the new GO Station

Status: Initial planning phase. Project Budget: \$100,000

Funding Source: \$50,000 Public Art funds, \$50,000 anticipated from

Metrolinx

1.10 West Hamilton Rail Trail – Ward 1

Location: Rail trail in West Hamilton

Status: Initial planning phase. Project Budget: \$70,000

Funding Source: \$25,000 Public Art funds, \$45,000 Ward 1 Area Rating

1.11 James Street South Mural Replacement – Ward 2

Location: James Street South Status: Initial planning phase. Project Budget: \$20,000

Funding Source: Graffiti Management Program

1.12 Music themed Bike Racks - Ward 1

Location: Locations TBD within Ward 1

Status: Initial planning phase.

Budget: \$55,000

Funding Source: Ward 1 Area Rating

1.13 Central Memorial Recreation Centre Murals – Ward 2

Location: Central Memorial Recreation Centre

Status: Initial planning phase.

Budget: \$17,500

Funding Source: Ward 2 Area Rating

1.14 Lincoln Alexander Legacy Piece – Location TBD

Location: To be determined through community consultation

Status: Pending approval by General Issues Committee May 7, 2014,

Report PED14089.

Budget: \$300,000 proposed budget Funding Source: Public Art Reserve fund

2.0 IDENTIFIED PROJECTS

2.1 Pan-Am Games at Tim Horton's Field – Ward 3

Identified in: Hamilton Stadium Community Master Plan

Budget: TBD

2.2 Pedestrian Crossing at the Q.E.W. and Waterfront East (The Hamilton

Waterfront Trail and the Hamilton Beach Recreation Trail) (combined

project) – Ward 5

Identified in: Public Art Master Plan

Budget: \$350,000

2.3 Waterfront West – Ward 2

Identified in: Public Art Master Plan

Budget: \$100,000

2.4 Gage Park – Ward 3

Identified in: Gage Park Master Plan, Public Art Master Plan

Budget: \$25,000

2.5 York Boulevard – Dundurn to Bay – Wards 1 and 2

Identified in: Public Art Master Plan

Budget: \$250,000

2.6 Hamilton City Hall – Ward 2

Identified in: Public Art Master Plan

Budget: \$20,000

2.7 Gore Park (2 phases) – Ward 2

Identified in: The Gore Master Plan, Public Art Master Plan

Budget: \$325,000

2.8 James Street at Hunter Street – Ward 2

Identified in: Public Art Master Plan

Budget: \$150,000

3.0 POTENTIAL PROJECTS UNDER STUDY

The following projects are in the initial planning stages to determine, scope, feasibility, and funding:

3.1 Transit shelters and infrastructure for the B-Line and A-Line transit corridors – Wards 1, 2, 3, 4, 5, 7, 8, 9 and 11

3.2 North End Traffic Management Plan – Ward 2

3.3 Beasley Park – Ward 2

4.0 COMPLETED PROJECTS

4.1 King William Art Walk Banners – Ward 2

Quantum Punctuation (Speech), Gary Barwin; Shrine of Princess Street and Shrine of King Street West, Laura Bromwich; Hayes and Abstract 1, Amanda Immurs; Belted Buildings, Tina Newlove; Sail Away and Arctic Blue, Deb Mack; Placeholder, Ingrid Mayrhofer; Meter 236 in Blue on Yellow, Sector G and Across the Bay, Clarence Porter; Cascading Alignment and Germination, Stephen Séguin; Steel Town King Kong and Home Town Donkey Kong, John Steinberg; and, Clean Streets and Leadersheep Development, Steven Twigg.

Location: King William Street between James Street and Ferguson

Avenue

Project Cost: \$10,000









From left to right: Steel Town King Kong, John Steinberg; Abstract 1, Amanda Immurs; Across the Bay, Clarence Porter; and, Clean Streets, Steven Twigg

4.2 Dundas Driving Park Phase 1 – Ward 13

Dundas Racing Carousel, Les Drysdale and Sandor Monos

Project Cost: \$147,237



4.3 North Wentworth Twin-Pad Arena Mural – Ward 15

Growing Together, Andres Correa

Location: Wall mural and five banners in the lobby of the North Wentworth

Twin-pad Arena, Flamborough

Project Cost: \$11,038



4.4 King William Art Walk Benches – Ward 2

Leaf Bench, Joan Sturch; Tentacle Spectacle, Steven Twigg; Soles, John Carter

Location: King William Street between James Street and Ferguson

Avenue

Project Cost: \$40,000



4.5 James Street North seating, 3 of 3 art works – Ward 2 Adesso ne, Yvonne Felix, with Jesse and Adam Stanislad Location: James Street North at Mulberry Street Project Cost: \$47,854



Photo by Ron Scheffler

4.6 James Street North bench, 2 of 3 art works – Ward 2 Timeline Siteline, Peter Osborne and Sean Solowski Location: James Street North at Cannon Street

Project Cost: \$14,170



James Street North decorative paving, 1 of 3 art works – Ward 2 4.7 Roll Out the Rail Carpet, Vesna Jocic and Nicko Elliot Location: James Street North at Murray Street

Project Cost: \$24,845



4.8 Hamilton Police Service Central Station/Art Walk – Ward 2

Magnifying Glass and Sundial, Yvonne Felix

Location: Hamilton Police Service Central Station, King William Street

Project Cost: \$75,998



4.9 Donated Painting, Hamilton Farmers' Market – Ward 2

The Bounty, Conrad Furey

Location: Hamilton Farmers' Market

Project Cost: \$5,000



4.10 Locke Street – Ward 1

Concrete Poetry, Simon Frank

Location: Locke Street South between Stanley and Hunter Street

Project Cost: \$64,788



4.11 MacNab Street Pedestrian Underpass Youth Mural – Ward 2

(Pilot Graffiti Prevention Project)

YMCA with Hamilton Youth Arts Network, Youth Engagement and Action Hamilton

Location: MacNab and Hunter Streets

Status: Completed, partially removed in 2013 due to excessive graffiti

Project Cost: \$16,190



Photo by Jeff Tessier

4.12 East Kiwanis Place on Ottawa Street – Ward 4

Dressmaker's Mannequin, Daniel Davelaar

Location: Northeast corner of Ottawa Street and Edinburgh Avenue

Project Cost: \$143,336



5.0 CANCELLED PROJECTS

5.1 Frankie "Venom" Kerr themed Public Art – Ward 1

Location: Victoria Park

Status: Community consultation Spring 2014

Project Budget: \$200,000

At the request of the family of Frankie Kerr and as a result of consultation before a public meeting held on April 17 this project as it relates to theme of the musical legacy of Frankie Kerr has been cancelled. It is still to be determined if Ward 1 area rating funding is still available for public art with a new theme.

5.2 Binbrook Community Parkette Public Art – Ward 11

Location: Northeast corner of Highway 56 and Binbrook Road Status: Final public consultation and adjudication in April 2013

Project Budget: \$225,000

Having reviewed all of the proposals, the competition themes, the Parkette design and the results of the public consultation, the members of the Binbrook Art Competition Jury concluded that none of the proposals adequately addressed current community priorities. As a result, the jury recommended that the project not proceed and the competition be closed as of May 2013. Tourism and Culture staff are in agreement with the Jury's conclusions and recommend that the contract not be awarded. Funding provided to Public Art was returned to the Binbrook Parkette project budget.

Appendix "A" to Report PED14088 Page 11 of 11

The members of the jury share the disappointment of the artists and members of the community that contributed to and supported this project. They hope that it will not discourage their involvement in future public art projects.

6.0 CONSERVATION AND MAINTENANCE

The public art program maintains a regular conservation program for the works owned by the City. As mandated in the Public Art Master Plan, 10% of each public art commission is channeled into a reserve account for continued care and conservation. This must be kept in reserve, to ensure the longevity of the work in line with standard best practices.