

Table 1 – West Harbour Implementation Timeline

	2012-2016	2017	2018	2019	2020	2021	2022+
Financial Budgeting / Procurement and Contracts / Reporting							
Consultation Council / Public / Stakeholders / Leaseholders							
Approvals <i>Legislative / Council / Permits / Class EAs / Environmental / Planning & Engineering Studies</i> <i>Zoning/ Draft Plan of Subdivision</i> <i>Supporting Studies</i>							
Infrastructure <i>Agreements</i> <i>Design</i> <i>Construction</i> - public realm - development-ready							
Land Disposition <i>Agreement / Sale</i>							
Development Approval <i>Site Plan</i>							
Land Development <i>Block Phasing / Absorption</i>							