

School Construction Update

May 23, 2018

curiosity

creativity

possibility

- New Greensville Elementary (existing Flamborough site)
 - 381 Pupil Places
 - Consolidation of Greensville and Spencer Valley schools
 - Ministry funded child care
 - City funded Community Centre and Library
 - Demolition complete
 - Tentative tender date of June 5, 2018*
 - Targeted construction start Summer 2018*

**Pending regulatory approvals (SPA, Building Permit)*

- New Beverly Central Elementary (Beverly Community Park site in Flamborough)
 - 465 Pupil Places
 - Consolidation of Beverly Central and Dr. J. Seaton schools
 - City funded Community Centre
 - Scheduled tender date of May 22, 2018
 - All approvals received

- New Summit Park Elementary (Upper Stoney Creek)
 - 625 Pupil Places
 - Growth-related need
 - Ministry funded child care
 - Currently out to tender
 - Targeted construction start June / July 2018
 - All approval received

- New Eastdale Elementary (existing Stoney Creek site)
 - 564 Pupil Places
 - Consolidation of existing Eastdale, Mountain View, Collegiate Ave. schools as identified in the 2016 PAR
 - Demolition scheduled for Summer 2018
 - Construction start Summer 2018*
- *Pending regulatory approvals (SPA, Building Permit)*

- New Glen Campus Elementary (existing Glen Brae site)
 - 682 Pupil Places
 - Consolidation of Glen Brae and Glen Echo schools
 - Ministry funded child care
 - Design Continuing
 - Site Plan Application made February 2018

- New Memorial (SC) Elementary (existing site)
 - 495 Pupil Places
 - Ministry funded child care
 - Design Continuing
 - Site Plan Application made February 2018

- New CH Bray Elementary School
 - New school construction on the existing Ancaster site
 - 495 Pupil Places
 - Ministry funded child care
 - A result of the PAR
 - Design Underway

- New North Secondary School
 - South PanAM Precinct site shared with Bernie Morelli Recreation Centre
 - 1250 Pupil Places
 - Construction start Spring 2017
 - Targeted opening 2019 School Year

- New Nora Frances Henderson Secondary School
 - New site location south of Rymal Road on Upper Sherman extension
 - 1250 Pupil Places
 - Targeted construction start Spring / Summer 2018*
- *Pending regulatory approvals (SPA, Building Permit)*

- Collegiate Ave. Elementary School Addition
 - New Child Care and classroom addition to the existing school
 - 213 new Pupil Places
 - A result of the PAR
 - Design Underway
 - Site Plan Application Summer 2018

- Sir Wilfrid Laurier Elementary School Addition
 - New FDK addition and internal renovation to the existing school
 - 49 Pupil Places
 - A result of the 2016 PAR
 - Targeted construction start Spring 2018*
**Pending regulatory approvals (SPA, Building Permit)*

- Ancaster Senior Public School Addition
 - New classroom addition to the existing school
 - 173 new Pupil Places
 - A result of the PAR
 - Design Underway

- Mount Albion Elementary School Addition
 - New classroom addition to the existing school
 - 230 new Pupil Places
 - Ministry funded child care
 - A result of the PAR
 - Design Underway

- Elementary and Secondary Facility Benchmark Projects
 - \$21 million annually to improve and expand existing facilities