

November – Open House and stakeholder workshop, Round 2


- LNA Inputs / targets (RI, DGA, MTSA, Employment)
- Employment Land Review
- RI Supply Update
- Urban Structure update

February – Public Release of LNA and Call for Requests:

- LNA results
- Evaluation Framework
- Requests for consideration

May – Open House and Stakeholder Workshop, Round 3

- Preferred Growth Option



Phase 2: Technical Studies

- RI Strategy
- Urban Structure Review
- Housing Strategy
- Employment Conversion
- MTSA Planning
- Greenfield Analysis
- LNA

Phase 3: Analysis of Growth Options

- LNA Results
- Evaluation Framework
- Growth Options evaluation
- Identify Preferred Option
- Master Plan Updates

Phase 4: Official Plan Review (ongoing to 2021)