

### HAMILTON FUTURE FUND PROGRESS REPORT No. 1

<b>Project Title:</b>	Albion Falls South Viewing Platform and Access	<b>Date Agreement Signed by General Manager of Public Works:</b>	March 28, 2018
<b>Report Prepared By:</b>	Louise Thomassin, Landscape Architect – Project Manager	<b>Expiry Date of HFF Agreement:</b>	March 28, 2020
<b>Date of Report:</b>	June 06, 2018	<b>Reporting Period:</b>	March 2018 – June 2018
<b>General Purpose:</b>	Progress of works funded by HFF (Environmental Impact Statement Report, Geotechnical Investigations; and Archaeology Investigations)		


#### Progress:

Item	Description	Image Ref. #
<b>1.0</b>	<b>Environmental Impact Statement Report</b>	
1.1	In March of 2018 a Request for Quotation was requested and sent to Wood (formerly known as Amec Foster Wheeler) to prepare a quotation. The scope includes a background review, field surveys in accordance with Ecological Land Classification system, data and environmental constraint review, a concept plan of the proposed development, and the identification of alternatives and recommendations including impact and mitigation measures.	
1.2	Wood prepared a quotation and it was accepted. A Purchase Order Requisition was completed by the City of Hamilton and we are waiting to receive the Purchase Order for Wood to commence work.	
<b>2.0</b>	<b>Geotechnical Investigations</b>	
2.1	In March of 2018 a Request for Quotation was requested and sent to Wood (formerly known as Amec Foster Wheeler) to prepare a quotation. The scope includes up to 5 boreholes, a slope stability assessment, subsurface information and recommendations for foundation design.	
2.2	Wood prepared a quotation and it was accepted. A Purchase Order Requisition was completed by the City of Hamilton and we are waiting to receive the Purchase Order for Wood to commence work.	



3.0 Archaeology Investigations		
3.1	Under a separate cover from the above work a Request for Quotation was prepared in March of 2018 and sent to Wood (formerly known as Amec Foster Wheeler) to prepare a quotation. The scope of work includes a Phase 1 Archaeological Investigation and the provision for a Phase 2 Archaeological Investigations should there be a need depending on the findings of the Phase 1.	
3.2	Wood prepared a quotation and this was accepted. A Purchase Order Requisition was prepared by the City of Hamilton and a Purchase Order was issued on June 01, 2018. Work may now commence and a site meeting between the consultant and the City of Hamilton is scheduled for Thursday June 07, 2018 to review the anticipated extent of work.	

Regards,



Louise Thomassin, OALA, BLA  
Landscape Architect – Landscape Architectural Services  
City of Hamilton

77 James Street North, Suite 400  
Hamilton, Ontario  
L8R 2K3

## Distribution List:

Lauri Leduc – Legislative Coordinator, City of Hamilton. [lauri.leduc@hamilton.ca](mailto:lauri.leduc@hamilton.ca)

Alicia Davenport – Legislative Coordinator, City of Hamilton.

[Alicia.Davenport@hamilton.ca](mailto:Alicia.Davenport@hamilton.ca)

Meghan Stewart – Supervisor (LAS), City of Hamilton. [meghan.stewart@hamilton.ca](mailto:meghan.stewart@hamilton.ca)