


Public Art Projects Status Update, May 2020

1.0 COMPLETED PROJECTS

The following provides a list of the projects completed since the approval of the Public Art Master Plan 2016.

1.1 Traffic Signal Box Wraps in Downtown Hamilton (Wards 2 and 3)


- 32 artist designed traffic signal boxes
- Location (various) - throughout downtown Hamilton
- Project cost - \$51,500



1.2 Electrical Box Wraps in Downtown Hamilton (Ward 2)

- Hamilton Enchanted - Charlit Floriano
- Location (various) - 5 boxes in downtown Hamilton Community Improvement Area
- Project cost - \$6,000





1.3 Legal Street Art Wall - Woodlands Park (Ward 3)

- Various artists (ongoing) - initiated by Concrete Canvas
- Location - Woodlands Park (northern edge)
- Project cost - \$8,000
- Art in Public Places pilot project



1.4 Concrete Canvas Street Art Festival (Wards 2 and 3)


- Various artists - curated and organized by Concrete Canvas
- Location - 25 locations
- Project cost - \$5,780
- Art in Public Places pilot project to deter graffiti



(@prank_DBS @thehigherups @high.dynamics)

1.5 The James Street South Public Art Mural Project (Ward 2)

- Gateway - Vivian Rosas and Vesna Asanovic
- Location - exterior wall on James Street South, across from the Hamilton GO Centre
- Project cost - \$23,200



(Photo by Kobby Crabbe)

1.6 The Ancaster Fieldcote Gateway Public Art Project (Ward 12)

- Landmark - Simon Frank
- Location - Fieldcote Walkway in the Fieldcote woodlot (Ancaster)
- Project cost - \$60 K



1.7 The Market District Public Art Project (Ward 2)

- Raising the Barn, Aluminium Quilting Society - coordinated by David Hind
- Location - Hamilton Farmers' Market (York Boulevard at MacNab Street North)
- Project cost - \$140 K



(Photos by Jeff Tessier)

1.8 The Gore Park Beacons Public Art Project - Beacon 1 (Ward 2)

- Music City Markers - Dave Kuruc
- Location - Gore Park (west entrance)
- Project cost - \$2,000 artist fees (artist fees, beacon and glass fabrication from Gore Park project budget)



2.0 PROJECTS CURRENTLY IN PROGRESS

The following provides the status of the projects identified in the Public Art Master Plan 2016 that have approved capital funding and have been initiated.

2.1 Churchill Park Public Art Project (Ward 1)

- Artwork - “be:longings” by Gary Barwin, Simon Frank and Tor Lukasik-Foss
- Status - fabrication in process; installation anticipated Fall 2020/Spring 2021
- Budget - \$280,500

2.2 Public Art as Part of the Harbour West Redevelopment (West Harbour James Street Plaza) (Ward 2)

- Artwork - “All Our Relations” by Angela DeMontigny and project partners
- Status - artist agreement in process; followed by start of fabrication; installation pending construction of Piers 5 to 7
- Budget - \$420 K (includes fees for Hamilton Waterfront Trust to administer project)

2.3 The Dundas Driving Park Public Art Project - Phase 2 (Ward 13)

- Artwork - “The Big Bounce” by Paul Slipper and Mary Anne Liu
- Status - artwork complete; installation planned for Summer 2020
- Budget - \$145 K

2.4 The King William Art Walk Public Art Project (Ward 2)

- Status - Stage 1 adjudication complete. Shortlisted artists to be invited to submit more detailed proposals for Summer 2020. Installation anticipated Summer 2021.
- Budget - \$190 K (funded from the Downtown Public Art Reserve)

2.5 Copps Pier (Formerly Pier 8 Promenade Park) (Ward 2)

- Status - Three artworks are included as part of the park design: “Hamilton Hammer City”, which won the Pier 8 Promenade Park design competition in 2017. These artworks are designed and are to be fabricated and installed as part of the park construction in 2020-2021.
- Budget - \$20 K artist’s fees (fabrication costs are included in the park construction budget)

2.6 The Gore Park Beacons Public Art Project - Beacon 2 (east entrance) (Ward 2)

- Music City Markers - Dave Kuruc
- Status - Artists graphics received. Installation pending Rapid Transit plans.
- Project cost - \$2,000 artist’s fees (artists fees, beacon and glass fabrication by Gore Park project budget)

2.7 Interpretive Panels for “Eagles Among Us” Public Artwork (Ward 5)

- Battlefield House Museum and Park
- Status - Draft panel design completed. Installation planned for Summer 2020.
- Budget - \$16 K

2.8 Century Street Parkette Public Art Project (Ward 3)

- Status - Initial public consultation currently underway.
- Budget - \$150 K (Ward 3 area rating)

2.9 Desjardins Canal Bridge Columns (Ward 1)

- Status - Stabilization work to begin 2020.
- Budget - \$70 K for art work; \$18 K for stabilization

2.10 Bike Racks and Street Furniture (Ward 2)

- Status - Initial consultation underway.
- Scale - Small
- Budget - \$91,500

3.0 CANCELLED PROJECTS

3.1 Tim Horton’s Stadium Plaza Public Art Project (Ward 3)

- Status - Cancelled due to a lack of funding. Funding originally allocated to the project in the stadium budget was needed to cover other items required by the recent settlement of construction issues with the contractor, Province and Tiger Cats.

3.2 Public Art as a Component of HSR Bus Shelters (5 Projects)

- Locations as follows:
 - Queenston Road at Nash Road (north-west corner)
 - Queenston Road at Parkdale Avenue South (north-west corner)
 - Upper James Street at Fennell Avenue East (south-east corner)
 - West 5th Street at Fennell Avenue West
 - Limeridge Mall Transit Terminal
- Status - Funding re-directed to transit infrastructure by Council.

3.3 Waterdown Memorial Park (Ward 15)

- Project - A work to complement the skating loop.
- Status - Cancelled as per the project jury's recommendation.

3.4 West Harbour Bayview Park (Ward 2)

- Project - Large-scale identified in West Harbour plan.
- Status - Funding re-directed to fund Piers 5, 6 and 7 infrastructure.

4.0 PROJECTS SCHEDULED TO BE INITIATED IN 2020

The following provides a list of the projects identified in the Public Art Master Plan 2016 proposed to be initiated in 2020.

4.1 Central Memorial Recreation Centre Area Mural (Ward 2)

- Location - 93 West Avenue South
- Scale - Small
- Budget - \$17,500

4.2 Hamilton the Electric City, Nikola Tesla and the Five Johns (Ward 5)

- Location - 180 Van Wagners Beach Road (waterfront trail)
- Scale - Major
- Budget - Minimum \$200 K

4.3 Wilson and James Parkette (formerly Arts District - James Street North) (Ward 2)

- Location - Parkette at the north-east corner of James Street North and Wilson Street
- Scale - Major
- Budget - Minimum \$250 K (Downtown Public Art Reserve)
- Themes and scope are being reviewed as part of the initial public consultation for this project given the recent changes in the character of business on James Street North.

4.4 Ancaster Arts Centre (formerly Ancaster Memorial School) (Ward 12)

- Location - 357 Wilson Street East (Ancaster)
- Scale - Major
- Budget - Minimum \$250 K

5.0 PROJECTS TO BE INITIATED 2021-2022

The following provides a list of the projects identified in the Public Art Master Plan 2016 proposed to be initiated in 2021-2022. The order presented is not intended to direct the sequence in which these public art projects will be initiated.

- Gore Park Veteran’s Place
- Andrew Warburton Memorial Park
- Binbrook Branch, Hamilton Public Library
- Dundas Branch, Hamilton Public Library
- Johnson Tew Park and Arboretum
- King Street Parkette at Highway No. 8
- Pipeline Trail at Kenilworth Avenue North
- Vincent Massey Park
- William Connell Community Park
- Sam Lawrence Park
- Firefighters’ Memorial - Gage Park
- New Entrance to Confederation Park

In addition to these site, 85 sites are identified in the Public Art Master Plan 2016 for future consideration should additional staff resources or funding become available.

6.0 HAMILTON PUBLIC ART COLLECTION

The City of Hamilton’s Public Art Collection currently includes 77 works located across the city. An online mapping tool that illustrates, explains and locates each artwork in the collection can be accessed from the City of Hamilton’s website at www.hamilton.ca/publicart.