

December 20, 2019 File 15048

Mr. T. Sergi, P.Eng. City of Hamilton 71 Main Street West 6th Floor Hamilton, Ontario L8P 4Y5

Dear Mr. Sergi:

RE: 2070 RYMAL ROAD EAST IN THE CITY OF HAMILTON

As you are aware, the City of Hamilton Waterworks Department required that the previously installed backflow preventer on the above noted be removed and replaced with a proposed 'Hot Box' style backflow preventer. It was agreed to at Planning Committee that our client would be reimbursed for these costs.

As the previously approved backflow preventer had already been purchased and installed, the costs related to the installation of the new 'Hot Box' backflow preventer included removal of the backflow preventer, realignment of a portion of the previously installed watermain, and supply and installation of the net 'Hot Box' backflow preventer.

The total cost of the above noted works is as follows:

Construction Cost	\$ 84,134.59
10% Engineering	\$ 8,413.46
Sub-total	\$ 92,548.05
13% HST	\$ 12,031.25
Total	\$104,579.30

Based on the above, we recommend payment to date to our client, 112109 Ontario Inc., in the amount of \$104,579.30.

If you have any questions, please contact the undersigned.

Yours truly,

S. LLEWELLYN & ASSOCIATES LIMITED

S. Lewellyn, P.Eng.