



Hamilton




Consent Item

Status of 2020 SWMMP Action Items

Item 6.1





Status of 2020 SWMMP Action Items

Work not Started - ✘ Work in Progress -  Work Completed - ✔ Work Delayed - 

| Item | Description | Status | Notes |
|------|--|--|---|
| 1 | Development options for Resource Recovery Centre |  | Determine most effective use of property post blue box transition |
| 2 | Existing program improvements |  | Focus on improving three programs: business recognition, waste diversion at special events & school education |
| 3 | Policies on inter-municipal partnerships |  | Establish a policy to define clear ability of staff to engage in partnerships with other municipalities |

Items with a green background start in or are expected to be completed in 2021.

Status of 2020 SWMMP Action Items





| Item | Description | Status | Notes |
|------|--|--|--|
| 4 | Support community reduce and reuse programs |  | Establish policy to provide greater support to programs run by community and non-profit groups that prioritize reuse and waste reduction |
| 5 | Waste performance metrics and related policies |  | Investigate and establish new metrics to measure the success of the waste management program |
| 6 | Construction and demolition (C& D) waste program |  | Feasibility study on C&D waste managed by City, possible education and partnerships with private sector |
| 7 | Green procurement |  | Waste staff to contribute to development of internal policies supporting green procurement |

Items with a blue background start in or are expected to be completed in 2022 – 2025.

Status of 2020 SWMMP Action Items





| Item | Description | Status | Notes |
|------|--|--------|--|
| 8 | Increased curbside enforcement | ✘ | Investigate feasibility of new curbside enforcement methods (i.e. landfill bans) and standardization of curbside monitoring |
| 9 | Preparation for next waste collection contract | ✘ | Investigate waste collection efficiencies such as methods and schedules, that could be included next waste collection contract |
| 10 | Trash tag program | ✘ | Review current program to identify opportunities to better align program with SWMMP guiding principles. |
| 11 | Update single-family waste audit methodology | ✘ | Update methodology to better align with SWMMP goals and provide more accurate and useable data |

Status of SWMMP Supporting Projects

| Item | Description | Status | Notes |
|------|--|--|---|
| 1 | Blue box transition |  | New regulations pending |
| 2 | Capacity at Central Composting Facility (CCF) |  | Staff working towards expanding the capacity of the CCF and improved operations |
| 3 | Fourth transfer station/Community Recycling Centre |  | New facility required as current facilities will soon surpass capacity |
| 4 | Glanbrook Landfill development |  | Expansion into stage 4 of the Landfill and improvements to the compost pad |

Items with a grey background were not included as part of the SWMMP as they were already underway. We will continue to report their progress here.

Status of SWMMP Supporting Projects

| Item | Description | Status | Notes |
|------|----------------------------------|---|---|
| 5 | Multi-Residential data gathering |  | Work will include waste audits and testing of methods to improve diversion |
| 6 | Route optimization software |  | Evaluation of software to determine benefits, project concluded that software was not recommended, other tools will be used for route optimization i.e. GIS |
| 7 | Single-use plastic strategy |  | Strategy approved by Council, implementation to begin in 2021 |
| 8 | Waste design requirements |  | Revised policy to be provided to Public Works Committee (PWC) for approval in Q3 or Q4, 2021 |