






Consent Items

Status of 2020 SWMMP Action Items

Item 6.1





Status of 2020 SWMMP Action Items

Work not Started - ✕ Work in Progress -  Work Completed - ✓ Work Delayed - 

Item	Description	Status	Notes
1	Development options for Resource Recovery Centre		Determine most effective use of property post blue box transition
2	Existing program improvements		Focus on improving three programs: business recognition, waste diversion at special events & school education
3	Policies on inter-municipal partnerships		Establish a policy to define clear ability of staff to engage in partnerships with other municipalities

Items with a green background start in or are expected to be completed in 2021.

Status of 2020 SWMMP Action Items





Item	Description	Status	Notes
4	Support community reduce and reuse programs		Establish policy to provide greater support to programs run by community and non-profit groups that prioritize reuse and waste reduction
5	Waste performance metrics and related policies		Investigate and establish new metrics to measure the success of the waste management program
6	Construction and demolition (C&D) waste program		Feasibility study on C&D waste managed by City, possible education and partnerships with private sector
7	Green procurement		Waste staff to contribute to development of internal policies supporting green procurement

Items with a blue background start in or are expected to be completed in 2022 – 2025.

Status of 2020 SWMMP Action Items





Item	Description	Status	Notes
8	Increased curbside enforcement	✗	Investigate feasibility of new curbside enforcement methods (i.e. landfill bans) and standardization of curbside monitoring
9	Preparation for next waste collection contract	✗	Investigate waste collection efficiencies such as methods and schedules, that could be included next waste collection contract
10	Trash tag program	✗	Review current program to identify opportunities to better align program with SWMMP guiding principles.
11	Update single-family waste audit methodology	✗	Update methodology to better align with SWMMP goals and provide more accurate and useable data

Status of SWMMP Supporting Projects

Item	Description	Status	Notes
1	Blue box transition		New regulation posted (391/21) in June, 2021
2	Capacity at Central Composting Facility (CCF)		Staff working towards expanding the capacity of the CCF and improved operations
3	Fourth transfer station/Community Recycling Centre		New facility required as current facilities will soon surpass capacity
4	Glanbrook Landfill development		Expansion into stage 4 of the Landfill and improvements to the compost pad

Items with a grey background were not included as part of the SWMMP as they were already underway. We will continue to report their progress here.

Status of SWMMP Supporting Projects

Item	Description	Status	Notes
5	Multi-Residential data gathering		Work includes waste audits and testing of methods to improve diversion
6	Route optimization software		Evaluation of software to determine benefits, project concluded that software was not recommended, other tools will be used for route optimization i.e. GIS
7	Single-use plastic strategy		Strategy approved by Council, implementation to begin in 2021
8	Waste design requirements		Revised policy presented to the Public Works Committee (PWC) on Nov 1, 2021