

Discovery Centre Strategy Framework (Council Approved: February 9, 2022)

Phase	Phase 1: Strategy Development			Phase 2: Strategy Implementation
Step Summary	Step 1	Step 2	Step 3	Step 4
	Approve Decision Making Framework	Conduct Opportunity Study	Confirm Vision	Implement Vision
Step Description	<ul style="list-style-type: none"> • Launch Review • Scope and Plan Process • Define Research Parameters 	<ul style="list-style-type: none"> • Conduct Research • Identify Opportunities and Constraints • Generate Various Options • Consult Community 	<ul style="list-style-type: none"> • Analyze Options • Select Preferred Option • Make Decision 	<ul style="list-style-type: none"> • Act on Decision • Implement Option
Timeline	Q4 2021 – Q1 2022	Q2 2022 – Q4 2022	Q4 2022 – Q1 2023	Q2 2023 - TBD
Key Deliverables	Strategy Framework Draft Strategic Principles	Preliminary Options	Preferred Option	TBD
Staff Report	Recommendation Report to: <ul style="list-style-type: none"> • Recommend approval of decision-making framework 	Information Report to: <ul style="list-style-type: none"> • Provide strategy development status update Recommendation Report to: <ul style="list-style-type: none"> • Recommend proposed Strategic Principles • Identify range of potential options • Summarize community and stakeholder feedback and research findings 	Recommendation Report to: <ul style="list-style-type: none"> • Recommend preferred option • Recommend approval of defined set of implementation actions • Provide preferred option analysis • Recommend conclusion of Phase 1 (Strategy Development) and commencement of Phase 2 	TBD
Council Decision	Approve Decision Making Framework	Approve Strategic Principles	Approve Preferred Option and Proceed to Phase 2 (Strategy Implementation)	TBD
Consultation and Engagement	City Staff	Community External Stakeholders City Staff	Community External Stakeholders City Staff	TBD

