

CHEDOKE CREEK REMEDIATION

General Issues Committee September 7, 2022



CURRENT MECP ORDER

Director s Order Number 1-PE3L3 (Dec 2020)

FIRST PART (DREDGING)


Chedoke Creek Workplan

SECOND PART (OFFSETTING)

- Cootes Paradise Report
- Cootes Paradise Workplan



TARGETED DREDGING TIMELINE





AGENCY APPROVALS & PERMITTING

EXTERNAL	PERMIT TYPE	
Minister of Freeinstern Communities and Deuts	Overall Benefit	
Ministry of Environment, Conservation and Parks	Permit to Take Water	
Hamilton Conservation Authority	Work Permit	
Ministry of Transportation	Building and Land Use	
Transport Canada	Navigation	
Fisheries and Oceans Canada	Species at Risk Act	
Royal Botanical Gardens	Research	
INTERNAL	PERMIT TYPE	
Sewer Use Bylaw	Construction Dewatering	





PROJECT AREA

Area to be Dredged

Dredge Entry/Exit Points

Pipe Laydown Area

Dredge Material Management Area

Discharge to sewer system



DREDGE DESIGN

1. Dredge



2. Polymer




3. Dewater



4. Disposal









SAMPLE PHOTOS











ENGAGEMENT

EXTERNAL STAKEHOLDERS:

- **Indigenous Nations & First Peoples**
- Royal Botanical Gardens*
- **Bay Area Restoration Council**
- Hamilton Harbour Remedial Action Plan
- Conservation Halton
- Hamilton Conservation Authority*
- Fisheries and Oceans Canada*
- Ministry of Transportation*
- **Environment Hamilton**
- **Environment and Climate Change Canada**
- Ministry of the Environment, Conservation and Parks*





^{*} Permitting Agencies





0 4

1

COMMUNICATIONS

- 1. Odour
- 2. Noise
- 3. Mud/Dust
- 4. Bus Traffic
- 5. Park Closure
- 6. Trail Closure
- 7. Pedestrian Traffic

CHEDOKE CREEK REMEDIATION

Twitter Post

17 2

Beginning this summer, the City of Hamilton will start targeted dredging activities within Chedoke Creek to remove nutrient laden sediment from the creek bed. The targeted dredging will occur in two zones, North and South and is expected to be completed before the end of 2022. To follow along as the work progresses and learn about any potential impacts to the surrounding area please visit:


www.hamilton.ca/chedokecreekremediation

To report a concern please call **905-546-CITY (2489)** and state the call is related to Chedoke Creek

Remediation



COOTES PARADISE WORK PLAN (OFFSETTING)



Chedoke Stormwater Retrofit EA

Ainslie Wood Sewer Separation EA

Lower Chedoke EA

Additional Investigative Studies/Projects

Road Retrofits Rehabilitation Policy

Stormwater Management Policy





COSTS INCURRED TO DATE

Item		Cost	
Small Scale Offsetting		\$	35,933
Costs from 2018-2020		\$	2,008,290
Emergency Procurement - Wood's Services (Workplans, Data Collection, Design and Permitting)		\$	791,144
	Total	\$	2,835,367

SUMMARY OF BUDGETED ONGOING WORK

Item		Budget	
Non-Competitive Procurement - Wood's Services		¢	780,156
(Contract Administration, Investigative Field Work and Post Monitoring)		ب	, 50,130
Tender - Milestone Environmental Contracting Inc.	ć	¢	5,919,992
(Targeted Dredging of Chedoke Creek)	7	Ą	
	Total	\$	6.700.148



REMEDIATION WEBSITE




Chedoke Creek Remediation

Home > Government Information > Chedoke Creek Remediation

The City of Hamilton was served a Ministry of the Environment, Conservation and Parks (MECP) Order on December 4, 2020, as a result of the Main/King Combined Sewer Overflow discharge that occurred between January 2014 and July 2018. The City of Hamilton has been working closely with the MECP and the Royal Botanical Gardens (RBG) to develop a remediation workplan for both Chedoke Creek and Cootes Paradise in response to the Order. Details can be found at www.hamilton.ca/ChedokeCreek

The Chedoke Creek Workplan outlines the steps associated with targeted dredging in Chedoke Creek. This work will remove nutrient laden sediment from the creek bottom and is scheduled to be completed before the end of 2022.

The goal of the targeted dredge project is to improve the condition of the creek prior to the beginning of the discharge event. As indicated in the MECP approved Chedoke Creek Workplan, the City implemented short term offsetting remediation projects in areas around lower Chedoke Creek and Princess Point to further improve the condition of the water. The Cootes Paradise Workplan addresses the long term offsetting work required by the order. The goal of the Cootes Paradise Workplan is to improve the quality of water into both Chedoke Creek and the receiving bodies of water.



www.hamilton.ca/chedokecreekremediation





QUESTIONS?