

## Discovery Centre Strategy Framework (Council Approved: February 9, 2022)

Phase	Phase 1: Strategy Development			Phase 2: Strategy Implementation
Step Summary	Step 1	Step 2	Step 3	Step 4
	Approve Decision Making Framework	Conduct Opportunity Study	Confirm Vision	Implement Vision
Step Description	<ul style="list-style-type: none"> <li>• Launch Review</li> <li>• Scope and Plan Process</li> <li>• Define Research Parameters</li> </ul>	<ul style="list-style-type: none"> <li>• Conduct Research</li> <li>• Identify Opportunities and Constraints</li> <li>• Generate Various Options</li> <li>• Consult Community</li> </ul>	<ul style="list-style-type: none"> <li>• Analyze Options</li> <li>• Select Preferred Option</li> <li>• Make Decision</li> </ul>	<ul style="list-style-type: none"> <li>• Act on Decision</li> <li>• Implement Option</li> </ul>
Timeline	Q4 2021 – Q1 2022	Q2 2022 – Q4 2022	Q4 2022 – Q1 2023	Q2 2023 - TBD
Key Deliverables	Strategy Framework Draft Strategic Principles	Preliminary Options	Preferred Option	TBD
Staff Report	Recommendation Report to: <ul style="list-style-type: none"> <li>• Recommend approval of decision-making framework</li> </ul>	Information Report to: <ul style="list-style-type: none"> <li>• Provide strategy development status update</li> </ul> Recommendation Report to: <ul style="list-style-type: none"> <li>• Recommend proposed Strategic Principles</li> <li>• Identify range of potential options</li> <li>• Summarize community and stakeholder feedback and research findings</li> </ul>	Recommendation Report to: <ul style="list-style-type: none"> <li>• Recommend preferred option</li> <li>• Recommend approval of defined set of implementation actions</li> <li>• Provide preferred option analysis</li> <li>• Recommend conclusion of Phase 1 (Strategy Development) and commencement of Phase 2</li> </ul>	TBD
Council Decision	Approve Decision Making Framework	Approve Strategic Principles	Approve Preferred Option and Proceed to Phase 2 (Strategy Implementation)	TBD
Consultation/ Engagement	City Staff	Community External Stakeholders City Staff	Community External Stakeholders City Staff	TBD