



Hamilton

Strategic Planning Updates

Item 7.9

Strategic Planning Updates

Organics Management Strategy Update

- Draft report on technology options for processing organic material provided to staff on May 18th
- Report to be finalized by end of June
- Assessment of options to commence from July 2023 to September 2024
- Report to Public Works Committee on preferred option by end of 2024

Strategic Planning Updates

Blue Box Transition Update

- Communication update on transition provided in June
- Transition report to Resource Productivity and Recovery Authority due on August 31st
- Report to Public Works Committee on servicing non-eligible properties scheduled for Q4 2023

Strategic Planning Updates

Solid Waste Management Master Plan Update

- Scope of work to be completed by mid-September to be used in procurement of support work to update the Solid Waste Management Master Plan
- Present scope of work to Waste Management Sub-Committee at September meeting
- Procurement of support work to be completed in fall of 2023
- Contract for support work to be awarded by end of 2023
- Updated Solid Waste Management Master Plan completion to align with Hamilton's non-core asset management plan