

**Renovation Licence and Relocation Listing By-law –
 Transition Plan for Implementation**

| | 2024 | | | | | | | | 2025 |
|---|------|------|------|------|------|------|------|------|------|
| | May | June | July | Aug. | Sep. | Oct. | Nov. | Dec. | Jan. |
| Initial staff recruitment and training | | | | | | | | | |
| Development of Website, Resources and Brochures | | | | | | | | | |
| Outreach to Community, Stakeholders, Property Owners, Tenants | | | | | | | | | |
| AMANDA, payment portal, application documentation and checklist | | | | | | | | | |
| Accept Renovation Licence Applications | | | | | | | | | |