



Hamilton

Solid Waste Management Master Plan

Item 7.3

Solid Waste Management Master Plan

- Consultant GHD has commenced with project – cost received through Request for Proposals process is under budget
- Project kick-off meeting held on January 21, 2025
- Project schedule and project teams have been confirmed

Solid Waste Management Master Plan

Phase One: Investigation – Where are we now?

| Tasks and Deliverables | Projected End Date |
|---|--------------------|
| <ul style="list-style-type: none">• Current state report• Data management and key performance indicators review• Future state forecast• Technology and policy review• Regulation and legislation review• Gap analysis• Public open house #1• Internal stakeholder engagement• Waste Management Sub-Committee meeting (April 22, 2025) | May 2025 |

Solid Waste Management Master Plan

Phase Two: Ideation – Where do we want to go?

| Tasks and Activities | Projected End Date |
|--|--------------------|
| <ul style="list-style-type: none">• Identify and evaluate options• Identify preferred recommendations• Public open house #2• Online survey• Costing review• Waste Management Sub-Committee / Council engagement | August 2025 |

Solid Waste Management Master Plan

Phase Three: Finalization – How do we get there?

| Tasks and Activities | Projected End Date |
|---|--------------------|
| <ul style="list-style-type: none">• Internal stakeholder engagement• Five-year action plan• Identify recommended waste management system• Solid Waste Management Master Plan finalization• Waste Management Sub-Committee meeting (September 25, 2025)• Report to Public Works Committee | December 2025 |