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CITY OF HAMILTON 
PUBLIC WORKS DEPARTMENT 
Engineering Services Division 

TO: Mayor and Members 
Committee of the Whole 

COMMITTEE DATE: April 8, 2020 

SUBJECT/REPORT NO:  Appropriation Transfer of Funds for Rymal Rd E - Fletcher to 
Upper Centennial - 2020 Reconstruction Project  
(PW20023) (Wards 9 and 11) 

WARD(S) AFFECTED: Wards 9 and 11 

PREPARED BY: Erika Waite (905) 546-2424 Ext. 6397 

SUBMITTED BY: Gord McGuire 
Director, Engineering Services 
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SIGNATURE: 

 

 
RECOMMENDATION 
 
(a)  That the General Manager of Public Works be authorized and directed to award 

tender C15-50-19 (HSW) to Coco Paving Inc. in the amount of $22,450,000 (not 
including Contingency and Non-Refundable HST) as identified in Report 
PW20023 as Appendix “A” and that the General Manager of Public Works be 
authorized to execute, on behalf of the City of Hamilton, all agreements and other 
documents necessary to implement this award on confirmation that each such 
agreement be in a form satisfactory to the City Solicitor; 

 
(b)  That a budget adjustment be approved to increase Capital Project ID 

4031580589 (Rymal Rd E – Fletcher to Upper Centennial) by $1,144,000 from 
$12,132,000 to $13,276,000 and that this increase be funded by a transfer of 
$572,000 from the Development Charge Reserve 110306 and $572,000 from the 
Development Charge Reserve 110307; 

 
(c)  That a budget adjustment be approved to increase Capital Project ID  

5182080089 (Rymal Rd E – Fletcher to Upper Centennial) by $443,000 from 
$1,178,000 to $1,621,000 and that this increase be funded by a transfer of 
$195,000 from the Development Charge Reserve 110352 and $248,000 from the 
Development Charge Reserve 110353. 



SUBJECT: Appropriation Transfer of Funds for Rymal Rd E - Fletcher to Upper 
Centennial - 2020 Reconstruction Project (PW20023) (Wards 9, 11)      
- Page 2 of 5 

 

OUR Vision: To be the best place to raise a child and age successfully. 
OUR Mission: To provide high quality cost conscious public services that contribute to a healthy,  

safe and prosperous community, in a sustainable manner. 
OUR Culture: Collective Ownership, Steadfast Integrity, Courageous Change, Sensational Service, 

 Engaged Empowered Employees. 

 

EXECUTIVE SUMMARY 
 
Rymal Road East from Fletcher to approximately 250m East of Upper Centennial/ 
Regional Road 56 and Regional Road 56 from Rymal Road E to approximately 1400m 
South of Rymal Road E are identified within the 2020 Capital Roads Program for 
reconstruction during 2020 and 2021.  
 
The total estimated approved budget available for the Rymal Road East from Fletcher to 
approximately 250m East of Upper Centennial/ Regional Road 56 and Regional Road 
56 from Rymal Road E to approximately 1400m South of Rymal Road E tender is 
$25,644,000.  The tender bid including contingency and non-recoverable HST, is 
$25,151,000.  The tender consists of eleven section, two of which came in over 
budget.  While there is a combined tender surplus in nine sections of $2,360,000, this 
surplus cannot be applied to the road and storm deficit because it is either from different 
programs or the DC split is not in keeping with the 2019 DC Study.  A transfer of DC 
funds is required in order to award the contract. 
 
The contract involves road reconstruction, widening to 5 lanes, sidewalk installation 
along the North and South sides, street lighting on both sides of the roads, traffic signal 
installation, storm and sanitary sewer installation.  
 
Budget adjustments through transfer of funds for the road and storm sewer sections of 
the contract are required in order to award the contract 
 
Alternatives for Consideration – See Page 4 
 
FINANCIAL – STAFFING – LEGAL IMPLICATIONS 
 
Financial: The total required increase to the road project is $1,346,000.  As per the 

2019 DC Study, 15% of these costs benefit the existing infrastructure and 
85% is attributable to development (50% Residential and 50% Non-
Residential). 

 
The increase associated with the existing infrastructure is $202,000.  This 
transfer has been processed using the Procurement Policy signing authority. 
The increase road cost attributed to development ($1,144,000) can be 
funded by the following transfers a transfer of $572,000 from Development 
Charge Reserve 110306 and $572,000 from Development Charge Reserve 
110307. 

 
The total required increase to the storm project is $521,000.  As per the 2019 
DC Study, 15% of these costs benefit the existing infrastructure and 85% is 
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attributable to development (44% Residential and 56% Non-Residential). 
The increase associated with the existing infrastructure is $78,000. This 
transfer has been processed using the Procurement Policy signing authority. 
The increased storm cost attributed to development ($443,000) for Capital 
Project ID 5182080089 (Rymal Rd E – Fletcher to Upper Centennial) can be 
funded by the following transfers a transfer of $195,000 from Development 
Charge Reserve 110352 and $248,000 from Development Charge Reserve 
110353. 
 

Staffing: None 
 
Legal: None 
 
HISTORICAL BACKGROUND 
 
Urbanization and widening of Rymal Road was identified through the Rymal Road 
Planning Area (ROPA-9) Class Environmental Assessment Study Report and planned 
for improvement through the coordinated capital program. Sanitary and storm sewer 
installation were also required to accommodate development growth of the area and for 
associated road widening impacts. 
 
In order to improve the efficiency of construction, planned capital projects for Rymal 
Road – Fletcher Road to Upper Centennial Parkway and Regional Road 56 – Rymal to 
1.4km south of Rymal Road, were combined into a single contract. 
 
The coordinated project required land acquisition, relocation of utilities and poles, 
urbanization and widening of the road to 5 lanes (2-lanes in each direction with a centre 
two-way turn lane), curb and gutter, sidewalks along the north and south side of Rymal 
Road and the west side of Upper Centennial Parkway, traffic signals and signs, street 
lighting, culvert replacement, sanitary and storm sewer installations, traffic islands and 
streetscaping. 
 
Tender bids received for the road and storm works were higher than estimated. 
The variance in estimated costs and required appropriation through transfer of funds is 
attributed to the above-mentioned scope requirements. 
 
POLICY IMPLICATIONS AND LEGISLATED REQUIREMENTS 
 
None 
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RELEVANT CONSULTATION 
 
The project consultations include the consultation with Hamilton Water, Transit, 
Development, Forestry, Legal Services and other City of Hamilton Departments. 
 
Consultation with the adjacent businesses, property owners, utilities and government 
agencies were also completed. 
 
ANALYSIS AND RATIONALE FOR RECOMMENDATION 
 
The department of Public Works, Engineering Services Division and Planning and 
Economic Development, Infrastructure Planning Division, provides funding source 
recommendations in order to allow for the award and completion of Rymal Rd E – 
Fletcher to Upper Centennial and RR 56 – Rymal Rd E to 1400m South of Rymal 
project C15-50-19 (HSW). 
 
ALTERNATIVES FOR CONSIDERATION 
 
An alternative for consideration is to not award the tender and defer the project 
construction to year 2021. In this case, existing funds will be maintained and earmarked 
to fund 2021 construction, and the required additional funds will be requested for 
approval through the 2021 budget process. This may result in the need to alter the 
timing of other currently proposed projects in the short-term forecast. 
 
Any such deferral will result in declining service levels increasing risk and liability along 
with increased maintenance costs. 
 
ALIGNMENT TO THE 2016 – 2025 STRATEGIC PLAN 
 
Community Engagement and Participation 
Hamilton has an open, transparent and accessible approach to City government that 
engages with and empowers all citizens to be involved in their community. 
 
Economic Prosperity and Growth  
Hamilton has a prosperous and diverse local economy where people have opportunities 
to grow and develop. 
 
Built Environment and Infrastructure 
Hamilton is supported by state of the art infrastructure, transportation options, buildings 
and public spaces that create a dynamic City. 
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Our People and Performance 
Hamiltonians have a high level of trust and confidence in their City government. 
 
APPENDICES AND SCHEDULES ATTACHED 
 
Appendix “A” to Report PW 20023: Schedule A - Tender Information Summary 
 
Appendix “B” to Report PW 20023: Rymal Rd E – Fletcher to Upper Centennial and RR  
                                                         56 – Rymal Rd E to 1400m South of Rymal 


