

Detailed Work Plan for GRIDS 2 / MCR Phases 1 to 3:

Description / Date (2016-2018)	2016				2017												2018												2019				
	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M
Terms of Reference for Overall Project					PC																												
Updates and Baseline Information														PC																			
Review / GRIDS 9 Directions																																	
Review of Current Situation / Baseline Information																																	
Traffic Zone Updates: Intensification and Employment																																	
Land Budget 2031 - 2041 (employment / non-employment) (consultant)																																	
Review provincial methodology																																	
Residential and employment 2041																																	
Major Transit Station Area Planning (consultant)													RFP	RFP	RFP	RFP	RFP																
Residential Intensification and Housing Strategy																																	
Urban Structure Analysis																																	
Employment Lands Strategy																																	
Employment Land Review																																	
Public Engagement Strategy																																	
Evaluation of Growth / Land Use Options (consultant)																																	
Open Houses																																	
Master Plan Updates - ONGOING																																	
Final Report																																	
Planning Committee / Council																																	
LEGEND																																	
PC = Planning Committee																																	
OH = Open House																																	



Implemented through Official Plan Conformity Exercise, culminating in approval of Official Plan Amendment under S. 26 of *Planning Act*