


Subject Lands



Discovery Centre Strategy Framework



Phase 1 Strategy Development			Phase 2 Strategy Implementation
Approve the Decision Making Framework	Conduct Opportunity Study	Confirm the Vision	Implement the Vision
Q4 2021 to Q1 2022	Q2 2022 to Q4 2022	Q4 2022 to Q1 2023	Q2 2023 to TBD
Approve Decision Making Framework	Approve Strategic Principles	Approve Preferred Option and Proceed to Ph 2	TBD



Decision Gate



Public, Internal and External Stakeholder Consultation